

PROJECT MANAGEMENT ESSENTIALS

DAYS OF TRAINING: 1

PREREQUISITES: None

DEFINING THE PROJECT

Project participants

Project objectives and planning

ACTIVITIES AND DEPENDENCIES

Project activities

Activity analysis

Activity estimation

Dependencies

PROJECT SCHEDULING

Schedule development

CPM and PERT

PROJECT CHANGE CONTROL

Project change control system

Controlling change

FINANCIAL ISSUES

Fundamentals of cost estimating

Organizational financial systems

PROJECT PERFORMANCE

Measuring project performance

Reporting project performance

A-CERTIF LTD™ 2008

Fleming House, 5 Fleming Road, Kirkton Campus, Livingston, Scotland, UK. Tel +44(0)845-351-0071 Fax: 01506-407-088 Website: www.a-certif.uk.com Email: contact@a-certif.uk.com